
 

 

Term of Reference 

Documentation and Restoration of Al-Sit Tunshuq Facade in the Old City of 

Jerusalem 

1- Project name: 

Restoration of Al-Sit Tunshuq Facade in the Old City of Jerusalem 

2- Objectives: 

2.1. Survey, documentation and scientific analysis of the of Al-Sit Tunshuq Facade inside the Old City 

of Jerusalem . 1 

2.2. Supervision and Execution of the restoration intervention of Al-Sit Tunshuq Façade including 

Scaffolding. 

2.3. Capacity building through training of 4 workers (as an average) on site during the actual restoration 

work on stone restoration 2. 

2.4. Capacity building through short term training of at least 8 engineers and architects in the field of 

stone restoration and documentation. 

 

3- Expected outputs: 

3.1. Survey, documentation and scientific analysis of the main Façades of Al-Sit Tunshuq 

Facade in the Old City of Jerusalem including: 

a) Detailed documentation of the facades including AutoCAD drawings format and pdf format 

and photos in addition to the technical report. 

b) Detailed documentation (state of conservation) and analysis of all pathologies and other 

deterioration and endangering factors and issues pertaining to the State of Conservation of 

both facades in AutoCAD and pdf format and photos in addition to the technical report . In 

addition to historical analysis. 

 
1 The buildings currently show a bad state of preservation: writings and paintings are covering the surface, chemical 

and atmospheric agents left black crusts and stains. What really compromises the integrity of the buildings is the 

marked degradation of the stone, strongly damaged with important gaps due to desegregations and detachments, 

pulverization, salt efflorescence’s, exfoliations, frustrations, stains. The gaps also interest the bas-reliefs. 
2 The training will be about 6 -month full time. 



 

 

 

c) Detailed Conservation plan and interventions. 

d) Historical study of the main stages of the buildings including the Aqabet Tkeyeh 

neighborhood. 

e) Take samples and analyze them in the process mentioned above. 

f) Plan the actual work on site and partake in the supervision and implementation of restoration 

works and the trainings at the main Façades. 

g) The consultant shall examine and study the façade's decay and take samples to analyze the 

materials and include the result in the final report. The consultant with the client shall set up 

the work plan schedule and the restoration methodologies. In addition to 4 (Workers / 

trainees)as average for the work. 

h) Equipment’s and restoration materials will be provided depending on the detailed list of 

materials and equipment’s sent by the consultant in the first report. 

i) The Scaffolding design, needed materials, installation, insurances and what is needed for the 

project implementation including all the needed requirements and approvals from local 

authorities and the needed coordination with any related stakeholder. 

j) The intervention will eliminate the writings, the black crusts, the cement stuccoing and 

everything else which can disturb the vision, as for example, the electric cables. The 

intervention on the stones will include desalinization, depth and superficial consolidation, 

removal of the cement stuccoing, lime stuccoing and protective products. The consultant will 

be also responsible for what is needed for the project implementation including all the 

needed requirements and approvals from local authorities and the needed coordination with 

any related stakeholder. 

k) All reports and documents should be checked, reviewed and edited by professional English 

Editor and should be in English unless stated otherwise.  

l) Three brief reports in Arabic also is required (before, during and after completion of 

restoration works) and success stories/lessons learned in both English and Arabic Language. 

m) Needed Coordination with any party requested by Tawwon. 

3.2. Training courses  

3.2.1 Short Term training (average 4 working days): at least 8 engineers and architects in 

the field of stone restoration should be trained on Stone restoration including 



 

 

 

documentation and mapping decay of the state of conservation. The training should 

include theoretical session, practical and on-site session and trainee/training 

evaluation. If the training will be in a language other than Arabic, the consultant 

should provide translation to Arabic (included in the price offer). The consultant 

should provide C.V of the trainer, program of the training, photos in high resolution, 

attendance sheet, light hospitality. The consultant should submit Report about 

training in English and the training certificates and trainee/training evaluation. 

3.2.2 Long term Training (3-6 month on-site): training of 4 workers on site during the 

actual restoration work on stone restoration. The training should be practical (about 

6 months) and theoretical (average 4 working days). The trainees should be involved 

in delivering part of the work under the direct and full supervision of the consultant. 

The consultant is fully responsible of all the deliverables including C.V of the trainer. 

If the training will be in a language other than Arabic, the consultant should provide 

translation to Arabic (included in the price offer). The consultant should provide 

photos in high resolution, attendance sheet, the consultant should submit Report 

about training in English and the training certificates and trainee/training evaluation. 

If the training will be in a language other than Arabic, the consultant should provide 

translation to Arabic (included in the price offer). 



 

 

 

4- Façade Drawings 

 

The below elevation shows the buildings which are included in the project : 

 

 



 

 

 

5- Project photos 

 

      

Pic of Sitt Tunshuq Façade 

 

 

 

 

 

 

 



 

 

 

6- General Submission Requirements  

7.1.  The name of the Owner is: Jerusalem Old cities Revitalization program / Taawon. 

7.2. Proposal title is: Restoration of Sitt Tunshuq Façade in the Old City of Jerusalem .. 

7.3. Technical and financial proposals required and should be submitted separately in 2 closed 

envelops. 

7.4. Additional information in the Technical Proposal includes detailed CV that includes all the 

projects, all the staff, registration. 

7.5. Technical and Financial proposals should be valid for 150 days at least. 

7.6. The bidders shall submit a valid bid bond in an amount of 1000$. 

7.7. The Financial offer should include all costs (including also flight tickets, country entry fees, , 

currency differentials and insurances,  transportation, accommodation, logistics, sundry’s...). 

7.8. Taawon is not responsible to issue visa and / or country entry permission. 

7.9. The financial offer should be submitted in English Pound. 

 

 

7- Proposals Submission date  

Submission of technical and financial proposals should be on Sunday 20th of June 2021, to Taawon 

offices in Ramallah.  

8-  Clarifications 

Any requested clarification or questions should be submitted to waocjrp@taawon.org   till Wednesday  

9th  of June 2021, and the answers will be sent by mail on Sunday 13th of June 2021  

9- Project Duration 

Project Implementation Period 130 calendar days , (the project -if approved-  is initially expected to 

start on September 2021). 

 

 



 

 

 

10-  Project insurances and guarantees 

11.1. Performance Bond guarantee with an 10% of the contract value should be submitted by 

the winner consultant within 21 days of issuing the initial awarding letter. 

11.2. The winner consultant should issue an insurance policy that covers any material and 

equipment’s and scaffolding damages. 

11.3.  The winner consultant should issue an insurance policy that cover his team and third 

parties against accidents. 

11-  Project payments 

The payments scahduale will be determined and agreed upon agreement signature. 

12- Delays and penalties  

The anticipated ceiling for the project implementation period is 130 calender days . 

If the owner decided that the delay is due to the Consultant's negligence, the consultant will be 

liable to liquidate damage of 10% maximum percentage of the final contract value (0.005 per 

working day) after that the owner has the right to terminate the contract and he will not be 

liable for any payments after the end of that period. 

The owner has the right to refuse to extend the implementation period , and terminate the 

contract due to negligence of the Consultant at any time , and liquidate the performance bid 

bond and the owner will not be liable for any payments after the end of the implementation 

period. 

13-  Reporting 

The Consultant is to submit the following reports and information to the client 

13.1. Submission of the detailed list of materials and equipments needed to be used for the 

restoration of the façade in a matter of 14 calender days after signing the contract. 

13.2. Submission of the first technical report including the preliminary studies of the documentation, 

analysis and samples of the façade in a matter of  21  calender days after signing the contract 

13.3. Submission of the comprehensive documentation report and intervention  and its approval from 

the 1st party  or after the completion of the scaffolding and initiation of the actual restoration 

work including the following(each delivered in separate document) : 



 

 

 

1- Drawings and photos in AutoCAD format,  pathology plans categorized with approved 

legend. 

2- Report in PDF and ms word formats. 

3- Categorized high resolution photos. 

13.4. Submission of the monthly report for the period of restoration work which should include - a 

general statement on the progress achieved, summarizing the work performed by each member 

of the Consultant's team 

13.5. Submission and approval of the Final Comprehensive Report and approval from the 1st party 

(client) including drawings and photos in AutoCAD, pdf and ms word formats in addition to high 

resolution photos delivered separately for each of the of them after completion of the actual 

restoration works including also the following(each delivered in separate document for before 

and after restoration) : 

13.6. All reports should be checked, reviewed and edited by professional English Editor. 

13.7. All documents (AutoCAD drawings, Reports…etc) should be reviewed and approved by the client 

(OCJRP). 

13.8. Three brief reports in Arabic also is required (before, during and after completion of 

restoration works) including photos.  

13.9. Success stories/lessons learned in both English and Arabic Language. 

14- Data intellectual property  

Intellectual property and copyright of all documents produced within the framework of this Consultancy 

Agreement as well as all contents, information and materials ( survey forms, charts, software, database, 

images , maps ,data , reports ,correspondence , etc. ) used and resulted from the survey or the reports or 

any part of this Consultancy are protected by copyright ,trademarks, service marks , patents or other 

proprietary rights and laws. 

Without prior written authorized approval from the Taawon, the sale, modification, distribution, 

redistribution, copy, reproduction, public/ private display, performance or publication or creation of 

derivative works of such material or content is prohibited. Notwithstanding the above, the consultant can 

use the data for private usage, as long as he/she keep intact all copyright and other proprietary notices. 

Taawon also strictly prohibit retrieval of systematic/unsystematic data or any other content of this 

consultancy material in order to create or compile, directly or indirectly data without written permission 

from the both parties. 

15-  Evaluation  



 

 

 

The consultant will submit the following offers: 

15.1 Technical Offer that should include:  

 Consultant resume /team members’ resumes  

 Work methodology, Preliminary report including materials list.  

 Training course structure 

  Time schedules.  

 Samples of pervious work  

Technical offer will be evaluated as the follow: 

 

-  

WA will not evaluate and / or open the financial offers of the consultants who will not pass 70% in the 

Technical evaluation  

15.2 Financial Offer according to the below table (offers should be submitted in separated closed 

envelop and should be in English Pound only: 

 

 Item Price (English Pound) 

Evaluation Item Highest score Score 

Consultant resume /team members’ resumes  20  

Consultant experience in similar projects 20  

Work methodology / Preliminary report 

including materials list 

15  

Training course structure  10  

Time schedules 15  

Samples of pervious work  20  

Total 100%  



 

 

 

1 Documentation, Restoration and 

supervision of the façade (including practical 

and theoretical training for the workers). 

 

2 Short training Course (at least 8 Engineers & 

Professionals) 

 

   

 Total (1 and 2)  

 

 


